Print Date: 12/21/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNQO37

Contractor: Jones Bros., Inc.
Contractor's PO BOX 727
Address: MOUNT JULIET, TN 37121

Estimate Number: 0003 Estimate Type: Progress

Contract Location: The construction of a concrete I-Beam bridge on Margrave Dr

Counties: ROANE

Project(s): 73950-3544-94

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$335,623.59
$0.00
$335,623.59

$0.00
$0.00
$335,623.59

Previous to Date

$290,917.52
$0.00
$290,917.52
$-59.20
$0.00
$290,858.32

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$44,706.07
$0.00
$44,706.07
$59.20
$0.00
44,765.27

Current Contract:
Original Contract:

Pay Period: 11/21/2016 to 12/20/2016

Time
404.0 Days
212.0 Days
212.0 Days

52.48 o,

16.59 %
35.89 %

Dates
04/01/2016

04/14/2016
05/02/2016
05/23/2016
09/21/2016
06/30/2017

Amounts

$1,619,859.80
$1,619,859.80
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Print Date:
JJ07919

12/21/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

73950-3544-94

100.00 BRZE-7300(22)

44,765.27 The construction of a concrete I-Beam bridge on Margrave Dri

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
73950-3544-94 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $30,000.00
AND GRADES This Est: 0.100 This Est: $3,000.00
Total: 0.500 Total: $15,000.00
73950-3544-94 0100 9023 105-03 DOLL RAILROAD FLAGGING (DEDUCT) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0100 9024 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $740.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0100 9019 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9018 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 153.110 Adj This Est 153.11
Adj Total: 160.680 Adj Total: 160.68
73950-3544-94 0500 9020 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
73950-3544-94 0100 9021 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0500 9022 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0100 0020 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $180,000.00
This Est: 0.000 This Est: $0.00
Total: 0.500 Total: $90,000.00
73950-3544-94 0100 0030 202-01 LS REMOVAL OF STRUCTURES AND Bid: 1.000 Unit Price: $1,000.00
OBSTRUCTIONS This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,000.00
73950-3544-94 0100 0040 202-02.01 L.F. REMOVAL OF PIPE (SIZE ,STA.)/ Bid: 174.000 Unit Price: $15.00
(12", STA. 55+50) This Est: 0.000 This Est: $0.00
Total: 174.000 Total: $2,610.00
73950-3544-94 0100 0050 202-03 S.Y. REMOVAL OF RIGID PAVEMENT, Bid: 400.000 Unit Price: $7.00
SIDEWALK, ETC. This Est: 126.780 This Est: $887.46
Total: 286.220 Total: $2,003.54
73950-3544-94 0100 0060 202-08.10 L.F. REMOVAL OF CURB Bid: 1,230.000 Unit Price: $5.00
(DESCRIPTION)/(STA. 55+40 TO This Est: 340.000 This Est: $1,700.00
57+55 & QUEEN ST.) Total: 340.000 Total: $1,700.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
73950-3544-94 0100 0070 202-08.15 L.F. REMOVAL OF CURB AND GUTTEl Bid: 450.000 Unit Price: $5.00
(DESCRIPTION)/(STA. 51420 TO  This Est: 26.000 This Est: $130.00
53+50) Total: 456.000 Total: $2,280.00
73950-3544-94 0100 0080 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 3,938.000 Unit Price: $15.00
(UNCLASSIFIED) This Est: 1,815.220 This Est: $27,228.30
Total: 1,815.220 Total: $27,228.30
73950-3544-94 0100 9002 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $22.50
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0100 0090 203-03 C.Y. BORROW EXCAVATION Bid: 112.000 Unit Price: $40.00
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0100 9003 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $22.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0100 0100 203-06 M.G. WATER Bid: 150.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0500 0570 204-02.01 C.Y. DRY EXCAVATION (BRIDGES) Bid: 367.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE
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Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
73950-3544-94 0500 9014 204-02.02 C.Y. EXTRA DEPTH DRY EXCAVATION Bid: 0.000 Unit Price: $15.00
(@) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0500 9015 204-02.03 C.Y. EXTRA DEPTH DRY EXCAVATION Bid: 0.000 Unit Price: $18.00
(b) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0500 0580 204-04.01 C.Y. ROCK EXCAVATION (BRIDGES) Bid: 16.000 Unit Price: $200.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0500 9016  204-04.02 C.Y. EXTRA DEPTH ROCK Bid: 0.000 Unit Price: $300.00
EXCAVATION (a) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0500 9017  204-04.03 C.Y. EXTRA DEPTH ROCK Bid: 0.000 Unit Price: $360.00
EXCAVATION (b) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0500 0590 204-05 L.F. ROCKDRILLING (BRIDGES) Bid: 12.000 Unit Price: $18.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0100 0110 209-05 C.Y. SEDIMENT REMOVAL Bid: 70.000 Unit Price: $15.00
This Est: 1.300 This Est: $19.50
Total: 1.300 Total: $19.50
73950-3544-94 0100 0120 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 450.000 Unit Price: $6.00
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 120.000 Total: $720.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
73950-3544-94 0100 0130 209-09.40 EACH CURB INLET PROTECTION (TYPE Bid: 4.000 Unit Price: $275.00
1) This Est: 2.000 This Est: $550.00
Total: 2.000 Total: $550.00
73950-3544-94 0100 0140  209-40.46 EACH CATCH BASIN FILTER Bid: 2.000 Unit Price: $550.00
ASSEMBLY(TYPE 6) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0100 0150  209-40.47 EACH CATCH BASIN FILTER Bid: 2.000 Unit Price: $1,000.00
ASSEMBLY(TYPE 7) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0100 0160  303-01  TON MINERAL AGGREGATE, TYPEA  Bid: 1,483.000 Unit Price: $26.00
BASE, GRADING D This Est: 401.450 This Est: $10,437.70
Total: 559.430 Total: $14,545.18
73950-3544-94 0500 0600 303-01.02 TON GRANULAR BACKFILL (BRIDGES) Bid: 38.000 Unit Price: $35.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0100 0170 307-01.01  TON ASPHALT CONCRETE MIX Bid: 529.000 Unit Price: $95.40
(PG64-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0100 0180 307-01.08 TON ASPHALT CONCRETE MIX Bid: 347.000 Unit Price: $99.60
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 0.000 Total: $0.00

RR004

Page 6




Print Date: 12/21/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
73950-3544-94 0100 9004 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0100 9005 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0100 9006 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0100 0190 402-01 TON BITUMINOUS MATERIAL FOR Bid: 6.000 Unit Price: $600.00
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0100 0200 402-02 TON AGGREGATE FOR COVER Bid: 22.000 Unit Price: $75.00
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0100 0210 403-01 TON BITUMINOUS MATERIAL FOR Bid: 2.000 Unit Price: $600.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0100 9007 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
73950-3544-94 0100 9008 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0100 0220  411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 238.000 Unit Price: $126.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0100 9009  411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0100 9010  411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0100 9011  411-0540 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0100 9012  411-0541 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0500 9000  604-01.08 C.Y. CLASS A CONCRETE (BRIDGE)  Bid: 0.000 Unit Price: $200.00
(FOUNDATION LEVELING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
73950-3544-94 0500 0610 604-02.03 LB. EPOXY COATED REINFORCING Bid: 84,225.000 Unit Price: $0.90
STEEL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0500 0620 604-03.01 C.Y. CLASS ACONCRETE (BRIDGES) Bid: 296.000 Unit Price: $500.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0500 0630 604-03.02 LB. STEEL BAR REINFORCEMENT Bid: 42,116.000 Unit Price: $1.00
(BRIDGES) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0500 0640 604-03.04 S.Y. PAVEMENT @ BRIDGE ENDS Bid: 240.000 Unit Price: $290.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0500 0650 604-03.09 C.Y. CLASS D CONCRETE (BRIDGE Bid: 278.000 Unit Price: $500.00
DECK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0500 0660 604-04.01 S.Y. APPLIED TEXTURE FINISH (NEW  Bid: 1,082.000 Unit Price: $7.00
STRUCTURES) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0500 9001 604-22.50 DOLL DEFECTIVE CONCRETE Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
73950-3544-94 0500 0670 606-02.03 L.F. STEEL PILES (10 INCH) Bid: 819.000 Unit Price: $37.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0500 0680 606-02.06 EACH PILE TIPS (STEEL PILES, 10 INCH Bid: 40.000 Unit Price: $120.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0100 0230 607-03.02 L.F. 18" CONCRETE PIPE CULVERT Bid: 485.000 Unit Price: $43.00
(CLASS II) This Est: 0.000 This Est: $0.00
Total: 527.080 Total: $22,664.44
73950-3544-94 0100 0240 607-39.02 L.F. 18" PIPE CULVERT (SIDE DRAIN) Bid: 66.000 Unit Price: $35.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0100 0250 610-07.03 L.F. 18" PIPE DRAIN (BRIDGE DRAIN) Bid: 110.000 Unit Price: $30.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0100 0260 611-02.11 EACH JUNCTION BOX, TYPE 2 Bid: 1.000 Unit Price: $4,100.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0100 0270 611-07.01 C.Y. CLASS A CONCRETE (PIPE Bid: 2.000 Unit Price: $1,600.00
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 1.160 Total: $1,856.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
73950-3544-94 0100 0280 611-07.02 LB. STEEL BAR REINFORCEMENT Bid: 40.000 Unit Price: $2.00
(PIPE ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 40.000 Total: $80.00
73950-3544-94 0100 0290 611-12.03 EACH CATCH BASINS, TYPE 12,>8'-12 Bid: 1.000 Unit Price: $8,600.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0100 0300 611-12.04 EACH CATCH BASINS, TYPE 12,>12'-  Bid: 1.000 Unit Price: $12,000.00
16' DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0100 0310  611-14.02 EACH CATCH BASINS, TYPE 14,>4'-8'  Bid: 2.000 Unit Price: $5,300.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $10,600.00
73950-3544-94 0500 0690 615-01.03 L.F. PRESTRESSED CONCRETE Bid: 1,057.000 Unit Price: $178.00
I-BEAM (TYPE IlI) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0500 0700 620-05  L.F. CONCRETE PARAPET WITH Bid: 213.000 Unit Price: $100.00
STRUCTURAL TUBING This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0500 0710  620-05.01 L.F. CONC PARAPET SINGLE SLOPE  Bid: 213.000 Unit Price: $100.00
(STD-1-1S8) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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73950-3544-94 0100 0320 701-01.01 S.F. CONCRETE SIDEWALK (4 ") Bid: 4,300.000 Unit Price: $6.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0100 0330 701-02 S.F. CONCRETE DRIVEWAY Bid: 2,570.000 Unit Price: $8.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0100 0340 702-01 C.Y. CONCRETE CURB Bid: 22.000 Unit Price: $750.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0100 0350 702-03 C.Y. CONCRETE COMBINED CURB & Bid: 52.000 Unit Price: $500.00
GUTTER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0100 0360 705-01.01 L.F. GUARDRAIL AT BRIDGE ENDS Bid: 94.000 Unit Price: $62.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0100 9013 705-01.50 L.F. SHOP CURVED GUARDRAIL AT Bid: 0.000 Unit Price: $78.13
BRIDGE ENDS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0100 0370 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 51.000 Unit Price: $19.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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73950-3544-94 0100 9018 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $28.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0100 0380 705-04.04 EACH GUARDRAIL TERMINAL (TYPE 21) Bid: 2.000 Unit Price: $1,850.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0100 0390  705-04.05 EACH GUARDRAIL TERMINAL Bid: 2.000 Unit Price: $700.00
(TYPE-IN-LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0500 0720 707-07.01 S.F. CHAIN-LINK FENCE (BRIDGES) Bid: 873.000 Unit Price: $30.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0100 0400 709-01.01 C.Y. RUBBLE STONE RIP-RAP Bid: 6.000 Unit Price: $160.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0500 0730 709-04  C.Y. REINFORCED CONCRETE SLOPE Bid: 104.000 Unit Price: $400.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0100 0410 709-05.05 TON MACHINED RIP-RAP (CLASS A-3) Bid: 50.000 Unit Price: $40.00
This Est: 0.000 This Est: $0.00
Total: 21.360 Total: $854.40

RR004
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73950-3544-94 0100 0420 709-05.08 TON MACHINED RIP-RAP (CLASS B) Bid: 15.000 Unit Price: $40.00
This Est: 0.000 This Est: $0.00
Total: 20.490 Total: $819.60
73950-3544-94 0500 0740 710-09.01 L.F. 6"PERFORATED PIPE WITH Bid: 157.000 Unit Price: $25.00
VERTICAL DRAIN SYSTEM This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0500 0750 710-09.02 L.F. 6" PIPE UNDERDRAIN Bid: 29.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0100 0430 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1.00
73950-3544-94 0100 0440 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 207.000 Unit Price: $12.25
This Est: 0.000 This Est: $0.00
Total: 207.000 Total: $2,535.75
73950-3544-94 0100 0450 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 125.000 Unit Price: $9.75
I1T) This Est: 0.000 This Est: $0.00
Total: 96.000 Total: $936.00
73950-3544-94 0100 0460 713-16.20 EACH SIGNS (DESCRIPTION)/(W7-6 Bid: 1.000 Unit Price: $250.00
WITH PLAQUE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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73950-3544-94 0100 0470 713-16.50 EACH REMOVE AND REPLACE SIGN Bid: 1.000 Unit Price: $325.00
(DESCRIPTION)/(STOP SIGN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0100 0480 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 25.000 Unit Price: $18.00
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0100 0490 716-13.01  L.M. SPRAY THERMO PVMT MRKNG Bid: 0.400 Unit Price: $5,000.00
(60 mil) (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0100 0500 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $80,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $80,000.00
73950-3544-94 0100 0510 722-01.01 LS FIELD OFFICE (TYPE 1) Bid: 1.000 Unit Price: $55,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $55,000.00
73950-3544-94 0100 0520 740-10.03 S.Y. GEOTEXTILE (TYPE ll)(EROSION Bid: 600.000 Unit Price: $3.00
CONTROL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0100 0530 740-11.02 L.F. TEMPORARY SEDIMENT TUBE Bid: 600.000 Unit Price: $6.00
12IN (DESCRIPTIONY This Est: 100.000 This Est: $600.00
(SLOPE/OUTFALL PROTECTION)  Total: 400.000 Total: $2.400.00
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73950-3544-94 0100 0540 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 120.000 Unit Price: $18.50
MULCH) This Est: 0.000 This Est: $0.00
Total: 3.200 Total: $59.20
0100 0540 ADJUSTMENT Test Report Payment Adjustment Adj This Est 3.200 Adj This Est 59.20
Adj Total: 0.000 Adj Total: 0.00
73950-3544-94 0100 0550 801-03 M.G. WATER (SEEDING & SODDING) Bid: 60.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73950-3544-94 0100 0560 803-01 S.Y. SODDING (NEW SOD) Bid: 4,200.000 Unit Price: $3.65
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
V47 - TSMR  *END OF REPORT*
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